



MEETING SCHEDULE

Date	Time	Location	Preliminary Meeting Topics
October 23, 2017 Monday	6:00–8:00 PM	Multi-Purpose Room	<ul style="list-style-type: none">• Committee Member & Architect Introductions• Review Charge and Expectations• Presentation Preliminary Facilities Assessment• Existing School Tour• Small Group Discussion – Infrastructure Needs
November 6, 2017 Monday	6:00–8:00 PM	Multi-Purpose Room	<ul style="list-style-type: none">• Presentation Spaces that Enhance Teaching & Learning• Presentation Fall 2015 Community Survey and Results• Existing Site Tour• Small Group Discussion – Educational & Site Needs
November 20, 2017 Monday	6:00–8:00 PM	Multi-Purpose Room	<ul style="list-style-type: none">• Presentation School Finance 101• Review Draft Needs Summary• Small Group Discussion – Need Summary• Small Group Work – Option Identification
December 18, 2017 Monday	6:00–8:00 PM	Multi-Purpose Room	<ul style="list-style-type: none">• Presentation Community Surveying• Initial Reactions to Options Identified• Small Group Discussion – Pros/Cons of Options• Finalize Options to Be Explored Further
January 15, 2018 Monday	6:00–8:00 PM	Multi-Purpose Room	<ul style="list-style-type: none">• Review Initial Responses to Options Identified at Prior Meeting• Small Group Discussion• Narrow Options Being Considered• Finalize Options for Further Exploration & Budgeting



MEETING SCHEDULE

Date	Time	Location	Preliminary Meeting Topics
January 29, 2018 Monday	6:00–8:00 PM	Multi-Purpose Room	<ul style="list-style-type: none"> • Review Updated Architectural Responses to Options Identified at Prior Meeting • Review Preliminary Budgets • Small Group Discussion • Narrow Options Being Considered • Finalize Options for Further Exploration & Budgeting
February 12, 2018 Monday	6:00–8:00 PM	Multi-Purpose Room	<ul style="list-style-type: none"> • Review Updated Options & Budgets • Small Group Discussion • Narrow Options Being Considered • Finalize Option(s) to be Surveyed
February 26, 2018 Monday	6:00–8:00 PM	Multi-Purpose Room	<ul style="list-style-type: none"> • Review Final Option(s) to be Surveyed • Review Updated Budgets • Review Draft Survey
March 12, 2018 Monday	6:00–8:00 PM	Multi-Purpose Room	<ul style="list-style-type: none"> • Review Final Survey
Late March - Early May 2018	Printing/Distribution of Survey + Approximate 16-Day Survey Window		
May 14, 2018 Monday	TBD	Multi-Purpose Room	<p>Joint Meeting of Committee and School Board</p> <ul style="list-style-type: none"> • Presentation of Preliminary Survey Results <p>Committee Meeting Following Joint Meeting</p> <ul style="list-style-type: none"> • Discuss Survey Results • Formulate Draft Recommendation to School Board



MEETING SCHEDULE

Date	Time	Location	Preliminary Meeting Topics
May 29, 2018 Tuesday	6:00–8:00 PM	Multi-Purpose Room	• Finalize Recommendation to School Board
June 11, 2018 Monday	TBD	Multi-Purpose Room	• Committee Presentation of Recommendation to School Board